
Addendum #1 

IP Video Replacement for Existing Security Surveillance System 

REVISED TIMELINE 

July 31st 10:00 – 12:00 p.m. Mandatory walk through 

August 12 12:00 p.m. RFI/Questions from contractors to County 

August 17th  County Responds to all RFIs/Questions to all 
registered contractors 

August 27th 12:00 p.m. Bids Due 

September 2nd   Bids reviewed with Infrastructure Committee 

September 8th  Authorization from County Board 

September 9th  Notice to Proceed Issued 

October 31st  Project Complete 

 


